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ESTIMATE RUN 07/22/2013

ESTIMATE SUMMARY 08:31:20

CONTID: C18677         ESTIMATE NO: 0005 FINL 2005

PCN: 18677-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 S OF CARR & I76 LONG BRIDG PERCENT TIME:

PROJECT NO: STA R400-272                  

I25 S OF CARR & I76 LONG BRIDG

NAME OF ROAD: 025A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 07/22/2013 DATE TIME STARTED 08/06/2012

P.O. BOX 336638 DATE LET 04/26/2012 DATE WORK BEGAN

 DATE AWARDED 05/08/2012 DATE TIME STOPPED 05/06/2013

 DATE CONTRACT EXECUTED 05/24/2012 DATE ACCEPTED 05/06/2013

GREELEY CO 80633     970-346-8323 DATE NOTICE TO PROCEED 08/06/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 527,968.26 PARTICIPATING $ $ 16,999.80

AWARD PROJECT AMT: 493,015.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,395.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.97

WORK DAYS

WORK DAYS

100.00%

0.00

16,999.80

16,999.80

24,395.03

$

$

$

$

527,968.26

0.00

527,968.26

0.00

527,968.26

0.00

0.00

527,968.26

0.00

AMOUNT DUE 527,968.26 24,395.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,395.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

59.5 TIME ALLOW: 62

ORIG TIME ALLOW: 55
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PCN: 18677-BID    ESTIMATE RUN 07/22/2013

PROJECT: STA R400-272                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb 928.000

0.000

202-00201  
 

928.000

LF  

3.00000 2,784.00928.000

0.00

0010 *Removal of Asphalt Mat (Planing) 643.000

0.000

202-00240  
 

643.000

SY  

6.00000 3,858.00643.000

0.00

0015 *Removal of Guardrail Type 5 856.000

0.000

202-01150  
 

856.000

LF  

4.00000 3,424.00856.000

0.00

0016 Emb Matl (CIP) MCR 26.000

0.000

203-00060  
 

26.000

CY  

130.75000 3,399.5026.000

0.00

0020 *Erosion Log (12 Inch) 40.000

0.000

208-00002  
 

40.000

LF  

4.00000 160.0040.000

0.00

0025 *Gravel Bag CMO 4 143.000

0.000

208-00034  
 

143.000

LF  

4.75000 679.25143.000

0.00

0030 Concrete Washout Structure CMO 4 2.000

0.000

208-00045  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0035 *Removal and Disposal of Sediment (Labor) Deleted Fm 
105

0.000

0.000

208-00103  
 

0.000

HOUR

38.00000 0.000.000

0.00

0040 Sweeping (Sediment Removal) 10.000

0.000

208-00106  
 

10.000

HOUR

130.00000 1,300.0010.000

0.00

0045 Removal of Trash Deleted Fm 105 0.000

0.000

208-00107  
 

0.000

HOUR

40.00000 0.000.000

0.00

0046 Res Ground Sign MCR 2.000

0.000

210-00810  
 

2.000

EACH

275.00000 550.002.000

0.00
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PCN: 18677-BID    ESTIMATE RUN 07/22/2013

PROJECT: STA R400-272                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Seeding (Native) 0.200

0.000

212-00006  
 

0.200

ACRE

2,200.00000 440.000.200

0.00

0055 *Soil Conditioning 0.200

0.000

212-00032  
 

0.200

ACRE

3,050.00000 610.000.200

0.00

0060 *Soil Retention Blanket (Biodegradable Straw/Coconut) 1,125.000

0.000

216-00042  
 

1,125.000

SY  

4.75000 5,343.751,125.000

0.00

0065 *Hot Mix Asphalt (Patching) (Asphalt) 59.760

15.210

403-00720  
 

74.970

TON 

300.00000 22,491.0074.970

4,563.00

0070 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) CMO 3 0.000

0.000

403-34751  
 

0.000

TON 

265.00000 0.000.000

0.00

0071 HMA (Gr SX) (100) (PG 64-28) CMO #3 0.000

0.000

403-34851  
 

0.000

TON 

265.00000 0.000.000

0.00

0075 *Guardrail Type 3 (6-3 Post Spacing) 338.000

0.000

606-00301  
 

338.000

LF  

17.00000 5,746.00338.000

0.00

0080 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

975.00000 975.001.000

0.00

0085 *Transition Type 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0090 *Transition Type 3G (Special) 2.000

0.000

606-01371  
 

2.000

EACH

2,100.00000 4,200.002.000

0.00

0095 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

2.000

EACH

2,100.00000 4,200.002.000

0.00
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PCN: 18677-BID    ESTIMATE RUN 07/22/2013

PROJECT: STA R400-272                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1.000

EACH

24,300.00000 24,300.001.000

0.00

0105 Delineator (Type I) 3.000

0.000

612-00001  
 

3.000

EACH

28.00000 84.003.000

0.00

0110 Delineator (Type III) 1.000

0.000

612-00003  
 

1.000

EACH

32.00000 32.001.000

0.00

0115 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 
Deleted Fm 105

0.000

0.000

613-04200  
 

0.000

LF  

26.00000 0.000.000

0.00

0120 Pull Box (13"x24"x18") Deep Deleted Fm 105 0.000

0.000

613-07050  
 

0.000

EACH

410.00000 0.000.000

0.00

0125 Wiring Deleted Fm 105 0.000

0.000

613-10000  
 

0.000

L S 

3,500.00000 0.000.000

0.00

0130 *Mobilization 0.863

0.137

626-00000  
 

1.000

L S 

51,200.00000 51,200.001.000

7,014.40

0131 Mobilization (w/o Autopay) CMO #4 1.000

0.000

626-00100  
 

1.000

L S 

9,700.00000 9,700.001.000

0.00

0135 Pavement Marking Paint (Low VOC Solvent Base) 20.000

0.000

627-00012  
 

20.000

GAL 

150.00000 3,000.0020.000

0.00

0140 *Flagging CMO 4 278.000

5.500

630-00000  
 

283.500

HOUR

16.00000 4,536.00283.500

88.00

0145 *Traffic Control Inspection CMO 4 43.000

-4.000

630-00007  
 

39.000

DAY 

110.00000 4,290.0039.000

-440.00
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PCN: 18677-BID    ESTIMATE RUN 07/22/2013

PROJECT: STA R400-272                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Traffic Control Management CMO 4 47.000

1.000

630-00012  
 

48.000

DAY 

525.00000 25,200.0048.000

525.00

0155 *Flashing Beacon (Solar) 3.600

0.400

630-80002  
 

4.000

EACH

3,000.00000 12,000.004.000

1,200.00

0160 *Barricade (Type 3 M-A) (Temporary) 1.800

0.200

630-80335  
 

2.000

EACH

600.00000 1,200.002.000

120.00

0165 *Construction Traffic Sign (Panel Size A) 17.100

1.900

630-80341  
 

19.000

EACH

110.00000 2,090.0019.000

209.00

0170 *Construction Traffic Sign (Panel Size B) 44.100

4.900

630-80342  
 

49.000

EACH

110.00000 5,390.0049.000

539.00

0175 *Construction Traffic Sign (Panel Size C) 10.800

1.200

630-80343  
 

12.000

EACH

110.00000 1,320.0012.000

132.00

0180 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

3.000

EACH

600.00000 1,800.003.000

180.00

0185 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

2.000

EACH

575.00000 1,150.002.000

115.00

0190 *Drum Channelizing Device 45.000

5.000

630-80360  
 

50.000

EACH

11.00000 550.0050.000

55.00

0195 Portable Water Filled Barrier (Temporary) 468.000

52.000

630-80377  
 

520.000

LF  

40.00000 20,800.00520.000

2,080.00

0200 *Traffic Cone 45.000

5.000

630-80380  
 

50.000

EACH

11.00000 550.0050.000

55.00
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PCN: 18677-BID    ESTIMATE RUN 07/22/2013

PROJECT: STA R400-272                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.200

630-85040  
 

2.000

EACH

120.00000 240.002.000

24.00

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A Fuel Cost Adjustment 0.000

-5.200

700-70016  
 

-5.200

F A 

1.00000 -5.20-5.200

-5.20

0225 F/A Asphalt Cement Cost Adjustment -107.860

0.000

700-70019  
 

-107.860

F A 

1.00000 -107.86-107.860

0.00

0230 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 234,079.4416,454.20234,079.44CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES A-17-AJ 

0235 *Removal of Asphalt Mat (Planing) 412.000

0.000

202-00240  
 

412.000

SY  

6.00000 2,472.00412.000

0.00

0240 Removal of Portions of Present Structure CMO 7 112.000

0.000

202-00503  
 

112.000

SY  

42.00000 4,704.00112.000

0.00

0245 Structure Backfill (Class 1) 14.000

0.000

206-00100  
 

14.000

CY  

60.00000 840.0014.000

0.00

0250 *Stone Matrix Asphalt 35.000

0.000

403-09210  
 

35.000

TON 

1,400.00000 49,000.0035.000

0.00
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PCN: 18677-BID    ESTIMATE RUN 07/22/2013

PROJECT: STA R400-272                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES A-17-AJ 

0255 Concrete Pavement (12 Inch) (Fast Track) 76.000

0.000

412-01220  
 

76.000

SY  

300.00000 22,800.0076.000

0.00

0260 Bridge Compression Joint Sealer 76.000

0.000

518-00000  
 

76.000

LF  

70.00000 5,320.0076.000

0.00

CAT 85,136.000.0085,136.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES D-21-Q 

0176 Const Traf Sign (Spec) MCR 158.400

17.600

630-80344  
 

176.000

SF  

31.00000 5,456.00176.000

545.60

0265 *Removal of Asphalt Mat (Planing) 1,049.000

0.000

202-00240  
 

1,049.000

SY  

6.00000 6,294.001,049.000

0.00

0270 *Removal of Bridge Railing 553.000

0.000

202-00425  
 

553.000

LF  

7.00000 3,871.00553.000

0.00

0275 Removal of Expansion Device 76.000

0.000

202-00504  
 

76.000

LF  

67.00000 5,092.0076.000

0.00

0280 Structure Excavation 4.000

0.000

206-00000  
 

4.000

CY  

55.00000 220.004.000

0.00

0285 Structure Backfill (Class 1) 4.000

0.000

206-00100  
 

4.000

CY  

60.00000 240.004.000

0.00

0290 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) CMO 3 0.000

0.000

403-34751  
 

0.000

TON 

265.00000 0.000.000

0.00

0291 HMA (Gr SX) (100) (PG 64-28) CMO #3 200.790

0.000

403-34851  
 

200.790

TON 

265.00000 53,209.35200.790

0.00
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PCN: 18677-BID    ESTIMATE RUN 07/22/2013

PROJECT: STA R400-272                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:20

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES D-21-Q 

0295 Temporary Bridge Deck MCR 0.000

0.000

509-08120  
 

0.000

SF  

67.00000 0.000.000

0.00

0296 Added Item (Lump Sum)/ Temporary Signal MCR 1.000

0.000

900-00014  
 

1.000

L S 

24,525.47000 24,525.471.000

0.00

0300 Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

76.000

LF  

250.00000 19,000.0076.000

0.00

0305 Concrete Class D (Bridge) 10.000

0.000

601-03040  
 

10.000

CY  

1,300.00000 13,000.0010.000

0.00

0310 Reinforcing Steel (Epoxy Coated) 1,047.000

0.000

602-00020  
 

1,047.000

LB  

4.00000 4,188.001,047.000

0.00

0315 *Bridge Rail Type 10R 525.000

0.000

606-11010  
 

525.000

LF  

105.00000 55,125.00525.000

0.00

0320 2 Inch Electrical Conduit Deleted Fm 105 0.000

0.000

613-00200  
 

0.000

LF  

14.00000 0.000.000

0.00

CAT 190,220.82545.60190,220.82CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE A-17-AF 

0021 Rem Port Present Str CMO #4,7 56.000

0.000

202-00503  
 

56.000

SY  

42.00000 2,352.0056.000

0.00

0041 Str Bkfl (CL 1) CMO #4 7.000

0.000

206-00100  
 

7.000

CY  

60.00000 420.007.000

0.00

0106 Conc Pvmt (12 In) (Fast Track) CMO #4 39.000

0.000

412-01220  
 

39.000

SY  

300.00000 11,700.0039.000

0.00
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PCN: 18677-BID    ESTIMATE RUN 07/22/2013

PROJECT: STA R400-272                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:31:20

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE A-17-AF 

0116 Brdg Compress Joint Sealer CMO #4 38.000

0.000

518-00000  
 

38.000

LF  

70.00000 2,660.0038.000

0.00

CAT 17,132.000.0017,132.00CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

700.00000 1,400.002.000

0.00

CAT 1,400.000.001,400.00CURRENT AMT0400 $ $ $

$ 527,968.2616,999.80$527,968.26$CURRENT AMTPROJECT TOTAL


